COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/29/2009

ESTIMATE SUMMARY 14:13:50
CONTID: C15666 ESTIMATE NO: 0019 PROG SPEC YR:2005
PCN: 15666-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 547.( DAYS TIME ALLOW: 6/17/20( FIXED COMPLETION DAT
UsS550, NMSL NORTH PHASE - IT PERCENT TIME: 139.54 ORIG TIME ALLOW: 6/12/20( FIXED COMPLETION DAT
PROJECT NO: NH5501-013
US550, NMSL NORTH PHASE - IT
NAME OF ROAD: U.s. 550
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
Skanska USA Civil West Rocky Mountain District Inc. PAY PERIOD ENDING 12/29/2009 DATE TIME STARTED 05/22/2008
22419 County Road G DATE LET 04/10/2008 DATE WORK BEGAN  05/15/2008
DATE AWARDED 05/08/2008 DATE TIME STOPPED 11/19/2009
DATE CONTRACT EXECUTED 05/21/1980 DATE ACCEPTED 11/19/2009
Cortez CcoO 81321 970-565-8000 DATE NOTICE TO PROCEED 05/22/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 9,504,223.41 PARTICIPATING $ 9,106,924.96 S 99,705.12
AWARD PROJECT AMT: $ 8,236,859.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 95.82% TOTAL EARNINGS 9,106,924.96 99,705.12
FUNDS AVAILABLE: $ 397,298.45 STOCKPILED MATERIALS 104,675.73 —31,432.54
GROSS EARNINGS 9,211,600.69 68,272.58
TOTAL CLAIMS: $ 0.00 RETAINAGE -123,552.89 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 9,088,047.80 68,272.58
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 9,088,047.80 68,272.58
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 68,272.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15666-BID ESTIMATE RUN 12/29/2009
PROJECT: NH5501-013 ESTIMATE NO: 0019 14:13:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0010 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0015 202-00002 *REMOVAL OF STRUCTURE (SPECIAL) 5.000 5.000
EACH 0.000 0.00
3,700.00000 5.000 18,500.00
0020 202-00010 REMOVAL OF TREE 8.000 8.000
EACH 0.000 0.00
340.00000 8.000 2,720.00
0025 202-00019 REMOVAL OF INLET 5.000 5.000
EACH 0.000 0.00
450.00000 5.000 2,250.00
0030 202-00027 REMOVAL OF RIPRAP 116.000 37.000
sy 79.000 2,370.00
30.00000 116.000 3,480.00
0035 202-00033 REMOVAL OF PIPE 13.000 12.000
EACH 1.000 950.00
950.00000 13.000 12,350.00
0040 202-00037 REMOVAL OF END SECTION 13.000 9.000
EACH 4.000 280.00
70.00000 13.000 910.00
0045 202-00090 REMOVAL OF DELINEATOR 85.000 85.000
EACH 0.000 0.00
7.70000 85.000 654.50
0050 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 4,513.000 4,513.000
sy 0.000 0.00
9.60000 4,513.000 43,324.80
0055 202-00250 *REMOVAL OF PAVEMENT MARKING 3,507.000 3,506.910
SF 0.090 0.18
2.00000 3,507.000 7,014.00
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PCN: 15666-BID ESTIMATE RUN 12/29/2009
PROJECT: NH5501-013 ESTIMATE NO: 0019 14:13:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01000 *REMOVAL OF FENCE 14,010.000 14,010.000
LF 0.000 0.00
1.30000 14,010.000 18,213.00
0065 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,911.000 1,853.500
LF 57.500 115.00
2.00000 1,911.000 3,822.00
0070 202-01300 *REMOVAL OF END ANCHORAGE 7.000 5.000
EACH 2.000 250.00
125.00000 7.000 875.00
0075 202-04300 *REMOVAL OF UNDERGROUND STORAGE TANK 2.000 2.000
EACH 0.000 0.00
7,800.00000 2.000 15,600.00
0080 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 67,005.000 64,347.000
cy 2,658.000 16,612.50
6.25000 67,005.000 418,781.25
0085 203-00100 MUCK EXCAVATION 394.000 394.000
cY 0.000 0.00
20.00000 394.000 7,880.00
0090 203-01140 ROLLING 16.000 15.500
HOUR 0.500 50.00
100.00000 16.000 1,600.00
0095 203-01500 BLADING 15.000 15.000
HOUR 0.000 0.00
115.00000 15.000 1,725.00
0100 203-01594 COMBINATION LOADER 31.000 30.750
HOUR 0.250 20.00
80.00000 31.000 2,480.00
0105 203-01597 POTHOLING 65.000 65.000
HOUR 0.000 0.00
195.00000 65.000 12,675.00
0110 206-00520 FILTER MATERIAL (CLASS B) 22.000 22.000
cy 0.000 0.00
30.00000 22.000 660.00
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PCN: 15666-BID ESTIMATE RUN 12/29/2009
PROJECT : NH5501-013 ESTIMATE NO: 0019 14:13:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 207-00205 TOPSOIL 2,893.000 2,892.500
cYy 0.500 2.00
4.00000 2,893.000 11,572.00
0120 208-00003 EROSION LOG (18 INCH) 4,890.000 4,840.000
LF 50.000 275.00
5.50000 4,890.000 26,895.00
0125 208-00020 SILT FENCE 9,606.000 9,606.000
LF 0.000 0.00
3.80000 9,606.000 36,502.80
0130 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
500.00000 3.000 1,500.00
0135 208-00100 SEDIMENT REMOVAL AND DISPOSAL ITEM DELETED AS PART OF 0.000 0.000
PROJECT ORDER #12, CO#7
L S 0.000 0.00
5,000.00000 0.000 0.00
0140 208-00205 EROSION CONTROL SUPERVISOR 669.000 649.000
HOUR 20.000 1,000.00
50.00000 669.000 33,450.00
0145 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000
EACH 5.000 1,575.00
315.00000 5.000 1,575.00
0150 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) ITEM DELETED PER 0.000 0.000
FORM #105-74
EACH 0.000 0.00
420.00000 0.000 0.00
0155 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 4.000 0.000
EACH 4.000 1,680.00
420.00000 4.000 1,680.00
0160 210-00810 *RESET GROUND SIGN 11.000 11.000
EACH 0.000 0.00
230.00000 11.000 2,530.00
0165 210-00910 *RESET TRAFFIC COUNTER (PERMANENT) 1.000 0.000
EACH 1.000 3,700.00
3,700.00000 1.000 3,700.00
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PCN: 15666-BID ESTIMATE RUN 12/29/2009
PROJECT: NH5501-013 ESTIMATE NO: 0019 14:13:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 212-00006 *SEEDING (NATIVE) 8.400 7.680
ACRE 0.720 684.00
950.00000 8.400 7,980.00
0175 212-00032 *SOIL CONDITIONING 8.400 7.680
ACRE 0.720 720.00
1,000.00000 8.400 8,400.00
0180 213-00004 *MULCHING (WEED FREE STRAW) 6.700 5.980
ACRE 0.720 561.60
780.00000 6.700 5,226.00
0185 213-00061 *MULCH TACKIFIER 1,347.000 1,197.000
1B 150.000 465.00
3.10000 1,347.000 4,175.70
0190 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 8.000 8.000
EACH 0.000 0.00
490.00000 8.000 3,920.00
0195 216-00039 *SOIL RETENTION BLANKET (STRAW) 8,513.000 8,513.300
SY -0.300 -0.93
3.10000 8,513.000 26,390.30
0200 216-00070 GEOCELL CELLULAR CONFINEMENT SYSTEM 1,169.000 1,085.000
sy 84.000 2,100.00
25.00000 1,169.000 29,225.00
0205 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0210 250-00050 *MONITORING TECHNICIAN 12.000 11.500
HOUR 0.500 39.00
78.00000 12.000 936.00
0215 250-00110 HEALTH AND SAFETY OFFICER 40.000 40.000
HOUR 0.000 0.00
70.00000 40.000 2,800.00
0220 250-00120 *MATERIAL SAMPLING AND DELIVERY 6.000 6.000
EACH 0.000 0.00

140.00000 6.000 840.00
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PCN: 15666-BID ESTIMATE RUN 12/29/2009
PROJECT: NH5501-013 ESTIMATE NO: 0019 14:13:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 250-00200 MATERIAL HANDLING (STOCKPILE) ITEM DELETED PER FORM 0.000 0.000
#105-74
cy 0.000 0.00
12.00000 0.000 0.00
0230 250-00210 SOLID WASTE DISPOSAL ITEM DELETED PER FORM #105-74 0.000 0.000
cy 0.000 0.00
30.00000 0.000 0.00
0235 250-00220 *HAZARDOUS WASTE DISPOSAL 9.000 9.000
cy 0.000 0.00
250.00000 9.000 2,250.00
0240 304-02000 *AGGREGATE BASE COURSE (CLASS 2) 60,700.030 60,700.030
TON 0.000 0.00
13.00000 60,700.030 789,100.39
0240 MATERIAL ALLOWANCE AT HEART CANYON PIT -0.002
TON 0.000 0.00
11.05000 -0.002 -0.02
0245 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 24,965.560 24,927.800
TON 37.760 604.16
16.00000 24,965.560 399,448.96
0245 MATERIAL ALLOWANCE AT HEART CANYON PIT 0.000
TON 0.000 0.00
13.60000 0.000 0.00
0250 304-09014 *AGGREGATE BASE COURSE (SPECIAL) 5,489.390 5,489.390
TON 0.000 0.00
17.00000 5,489.390 93,319.63
0250 MATERIAL ALLOWANCE AT HEART CANYON PIT 7,181.610
TON 0.000 0.00
14.45000 7,181.610 103,774.26
0255 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) ITEM 0.000 0.000
REPLACED BY REF NO. 1020
TON 0.000 0.00
62.00000 0.000 0.00
0260 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 5,854.000 5,853.500
GAL 0.500 1.13
2.25000 5,854.000 13,171.50
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PCN: 15666-BID ESTIMATE RUN 12/29/2009
PROJECT: NH5501-013 ESTIMATE NO: 0019 14:13:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 2,933.000 2,933.000
GAL 0.000 0.00
3.50000 2,933.000 10,265.50
0270 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,890.000 1,868.000
sY 22.000 176.00
8.00000 1,890.000 15,120.00
0275 506-00209 RIPRAP (9 INCH) 483.000 475.300
cy 7.700 539.00
70.00000 483.000 33,810.00
0280 507-00000 CONCRETE SLOPE AND DITCH PAVING 130.700 130.700
cY 0.000 0.00
530.00000 130.700 69,271.00
0281 900-00006 ADDED ITEM (DOLLAR)/ P. RED. FOR LINE 0280 CONC. SLOPE -851.180 -851.180
AND DITCH PAVING
DOL 0.000 0.00
1.00000 -851.180 -851.18
0285 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 41.100 41.100
cY 0.000 0.00
600.00000 41.100 24,660.00
0286 900-00006 ADDED ITEM (DOLLAR)/ P. RED. FOR LINE 0285 CONC. SLOPE 0.000 0.000
AND DITCH PAVING (REINF)
DOL 0.000 0.00
1.00000 0.000 0.00
0290 601-01000 *CONCRETE CLASS B 104.100 104.140
cY -0.040 -21.80
545.00000 104.100 56,734.50
0291 900-00006 ADDED ITEM (DOLLAR)/ P. RED. FOR LINE 0290 CONC. CLASS 0.000 0.000
B, DELETED PER FORM 105-74
DOL 0.000 0.00
1.00000 0.000 0.00
0295 602-00000 REINFORCING STEEL 2,008.000 2,008.000
1B 0.000 0.00
1.45000 2,008.000 2,911.60
0300 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 8.000 8.000
LF 0.000 0.00

95.00000 8.000 760.00
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PCN: 15666-BID ESTIMATE RUN 12/29/2009
PROJECT: NH5501-013 ESTIMATE NO: 0019 14:13:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0305 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 436.000 412.000
LF 24.000 2,400.00
100.00000 436.000 43,600.00
0305 MATERIAL ALLOWANCE PIPE, AND APPURT. ON SITE 0.000
LF 0.000 0.00
33.50000 0.000 0.00
0310 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 133.000 133.000
LF 0.000 0.00
125.00000 133.000 16,625.00
0310 MATERIAL ALLOWANCE PIPE ON SITE 3.000
LF -3.000 -139.50
46.50000 0.000 0.00
0315 603-01425 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 495.000 495.000
LF 0.000 0.00
175.00000 495.000 86,625.00
0315 MATERIAL ALLOWANCE PIPE AND APPURT. ON SITE 0.000
LF 0.000 0.00
70.75000 0.000 0.00
0320 603-05030 30 INCH REINFORCED CONCRETE END SECTION 5.000 5.000
EACH 0.000 0.00
1,250.00000 5.000 6,250.00
0320 MATERIAL ALLOWANCE FES ON SITE 0.000
EACH 0.000 0.00
675.00000 0.000 0.00
0325 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,550.00000 2.000 3,100.00
0325 MATERIAL ALLOWANCE FES ON SITE 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0330 603-10180 18 INCH CORRUGATED STEEL PIPE 706.000 706.000
LF 0.000 0.00

48.50000 706.000 34,241.00



CONTID: Cl5666 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15666-BID ESTIMATE RUN 12/29/2009
PROJECT: NH5501-013 ESTIMATE NO: 0019 14:13:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 603-30018 18 INCH STEEL END SECTION 18.000 18.000
EACH 0.000 0.00
270.00000 18.000 4,860.00
0340 603-50002 2 INCH PLASTIC PIPE 250.000 250.000
LF 0.000 0.00
6.20000 250.000 1,550.00
0345 603-50012 12 INCH PLASTIC PIPE 256.000 256.000
LF 0.000 0.00
30.00000 256.000 7,680.00
0350 604-00305 INLET TYPE C (5 FOOT) 4.000 4.000
EACH 0.000 0.00
2,800.00000 4.000 11,200.00
0355 604-00310 INLET TYPE C (10 FOOT) 4.000 4.000
EACH 0.000 0.00
4,400.00000 4.000 17,600.00
0355 MATERIAL ALLOWANCE ITEM ON SITE 0.000
EACH 0.000 0.00
2,325.00000 0.000 0.00
0360 604-00510 INLET TYPE D (10 FOOT) 3.000 3.000
EACH 0.000 0.00
5,700.00000 3.000 17,100.00
0360 MATERIAL ALLOWANCE ITEM ON SITE 0.000
EACH 0.000 0.00
3,475.00000 0.000 0.00
0365 604-13010 INLET TYPE 13 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,900.00000 1.000 4,900.00
0365 MATERIAL ALLOWANCE ITEM ON SITE 0.000
EACH 0.000 0.00
2,835.00000 0.000 0.00
0370 604-13015 INLET TYPE 13 (15 FOOT) 1.000 1.000
EACH 0.000 0.00

6,700.00000 1.000 6,700.00
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PCN: 15666-BID ESTIMATE RUN
PROJECT: NH5501-013 ESTIMATE NO: 0019
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0370 MATERIAL ALLOWANCE ITEM ON SITE 0.000
EACH 0.000 0.00
3,855.00000 0.000 0.00
0375 604-30020 MANHOLE SLAB BASE (20 FOOT) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
0375 MATERIAL ALLOWANCE ITEMS ON SITE 0.000
EACH 0.000 0.00
2,239.40000 0.000 0.00
0380 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 872.000 872.000
LF 0.000 0.00
2.60000 872.000 2,267.20
0385 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 14,441.000 14,440.920
LF 0.080 1.26
15.80000 14,441.000 228,167.80
0385 MATERIAL ALLOWANCE GALVANIZED STORED IN DOLORES 0.000
LF 0.000 0.00
12.87775 0.000 0.00
0390 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 1,063.000 1,062.500
LF 0.500 11.30
22.60000 1,063.000 24,023.80
0395 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 880.000 880.000
LF 0.000 0.00
110.00000 880.000 96,800.00
0400 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) ITEM DELETED AS PART OF 0.000 0.000
PO#22/CMO#10
LF 0.000 0.00
155.00000 0.000 0.00
0405 606-01340 *END ANCHORAGE TYPE 3D 5.000 4.000
EACH 1.000 650.00
650.00000 5.000 3,250.00
0405 MATERIAL ALLOWANCE GALVANIZED STORED IN DOLORES 0.000
EACH 0.000 0.00

137.50000 0.000 0.00
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CAT NO0200 ROADWAY

0410 606-01370 *TRANSITION TYPE 3G 7.000 7.000
EACH 0.000 0.00
1,200.00000 7.000 8,400.00
0410 MATERIAL ALLOWANCE GALVANIZED STORED IN DOLORES 1.000
EACH 0.000 0.00
901.50000 1.000 901.50
0415 606-01380 *TRANSITION TYPE 3H 5.000 5.000
EACH 0.000 0.00
650.00000 5.000 3,250.00
0415 MATERIAL ALLOWANCE GALVANIZED STORED IN DOLORES 2.000
EACH -2.000 =772.00
386.00000 0.000 0.00
0420 606-01385 *TRANSITION TYPE 3J 5.000 5.000
EACH 0.000 0.00
700.00000 5.000 3,500.00
0420 MATERIAL ALLOWANCE GALVANIZED STORED IN DOLORES 0.000
EACH 0.000 0.00
595.00000 0.000 0.00
0425 606-01390 *END ANCHORAGE TYPE 3K 5.000 5.000
EACH 0.000 0.00
900.00000 5.000 4,500.00
0425 MATERIAL ALLOWANCE GALVANIZED STORED IN DOLORES 0.000
EACH 0.000 0.00
715.00000 0.000 0.00
0430 606-01460 *MEDIAN TERMINAL 4.000 4.000
EACH 0.000 0.00
4,000.00000 4.000 16,000.00
0430 MATERIAL ALLOWANCE GALVANIZED STORED IN DOLORES 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0435 606-02005 *END ANCHORAGE (FLARED) 5.000 5.000
EACH 0.000 0.00

1,500.00000 5.000 7,500.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0435 MATERIAL ALLOWANCE GALVANIZED STORED IN DOLORES 0.000
EACH 0.000 0.00

1,113.00000 0.000 0.00

0440 607-00015 *END POST (SPECIAL) 60.000 25.000
EACH 35.000 7,525.00
215.00000 60.000 12,900.00

0445 607-00020 *CORNER AND LINE BRACE POST (SPECIAL) 113.000 57.000
EACH 56.000 17,640.00

315.00000 113.000 35,595.00

0445 MATERIAL ALLOWANCE PT POSTS, WIRE, NAILS 0.000
EACH 0.000 0.00
63.72120 0.000 0.00

0445 MATERIAL ALLOWANCE PT POSTS, WIRE, NAILS 0.000
EACH 0.000 0.00

63.72120 0.000 0.00

0445 MATERIAL ALLOWANCE P T POSTS, WIRE, NAILS 44.000
EACH -44.000 -5,449.17

123.84475 0.000 0.00

0450 607-11350 *FENCE DEER 22,317.000 21,064.000
LF 1,253.000 12,279.40

9.80000 22,317.000 218,706.60

0450 MATERIAL ALLOWANCE PT POST, WOOD, STAYS, WIRE, 0.000
STAPLES, MISC.06160
LF 0.000 0.00

1.73922 0.000 0.00

0450 MATERIAL ALLOWANCE PT POST, WOOD, STAYS, WIRE, 0.000
STAPLES, MISC.06160

1.73922 0.000 0.00

0450 MATERIAL ALLOWANCE MATLS @ PAY#12 0.000
LF 0.000 0.00
1.73922 0.000 0.00

0450 MATERIAL ALLOWANCE STOCKPILE PAYMENT CORRECTION @ 504.006

PAY#13
LF -504.006 -1,641.33

3.25657 0.000 0.00
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0455 607-11525 *FENCE (PLASTIC) 1,451.000 1,450.500
LF 0.500 1.05
2.10000 1,451.000 3,047.10
0460 607-60002 *GAME RAMP 13.000 13.000
EACH 0.000 0.00
4,500.00000 13.000 58,500.00
0460 MATERIAL ALLOWANCE MATERIALS ON SITE 0.000
EACH 0.000 0.00
1,035.84000 0.000 0.00
0460 MATERIAL ALLOWANCE MATERIALS ON SITE 0.000
EACH 0.000 0.00
1,035.84000 0.000 0.00
0460 MATERIAL ALLOWANCE MATERIALS ON SITE CORRECT AMT @#13 0.000
EACH 0.000 0.00
1,086.60000 0.000 0.00
0465 607-60006 *6 FOOT GATE WALK 6.000 0.000
EACH 6.000 3,180.00
530.00000 6.000 3,180.00
0470 607-60218 *18 FOOT GATE SINGLE (CHAIN LINK) 8.000 7.000
EACH 1.000 990.00
990.00000 8.000 7,920.00
0475 607-60274 *24 FOOT GATE DOUBLE (CHAIN LINK) 3.000 2.000
EACH 1.000 1,800.00
1,800.00000 3.000 5,400.00
0480 608-01550 PLACE ASPHALT MILLINGS 653.000 653.000
sy 0.000 0.00
1.40000 653.000 914.20
0485 611-00013 *12 FOOT DEER GUARD 1.000 1.000
EACH 0.000 0.00
22,000.00000 1.000 22,000.00
0485 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000
EACH 0.000 0.00

2,714.00000 0.000 0.00
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0485 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000
EACH 0.000 0.00
814.72000 0.000 0.00
0485 MATERIAL ALLOWANCE STEEL FOR DEER GUARDS GRATES 0.000
EACH 0.000 0.00
3,528.72000 0.000 0.00
0490 611-00019 *18 FOOT DEER GUARD 3.000 3.000
EACH 0.000 0.00
28,000.00000 3.000 84,000.00
0490 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000
EACH 0.000 0.00
12,214.80000 0.000 0.00
0490 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000
EACH 0.000 0.00
3,664.44000 0.000 0.00
0490 MATERIAL ALLOWANCE STEEL FOR DEER GUARDS GRATES 0.000
EACH 0.000 0.00
15,879.24000 0.000 0.00
0490 MATERIAL ALLOWANCE STEEL FOR DEER GUARDS GRATES 0.000
EACH 0.000 0.00
5,293.08000 0.000 0.00
0495 611-00025 *24 FOOT DEER GUARD 1.000 1.000
EACH 0.000 0.00
38,000.00000 1.000 38,000.00
0495 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000
EACH 0.000 0.00
5,428.80000 0.000 0.00
0495 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000
EACH 0.000 0.00
1,628.64000 0.000 0.00
0495 MATERIAL ALLOWANCE STEEL FOR DEER GUARDS GRATES 0.000
EACH 0.000 0.00

7,057.44000 0.000 0.00
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0500 611-00027 *26 FOOT DEER GUARD 1.000 1.000
EACH 0.000 0.00
41,000.00000 1.000 41,000.00
0500 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000
EACH 0.000 0.00
2,714.40000 0.000 0.00
0500 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000
EACH 0.000 0.00
4,931.16000 0.000 0.00
0500 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000
EACH 0.000 0.00
7,645.56000 0.000 0.00
0505 611-00031 *30 FOOT DEER GUARD 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
0505 MATERIAL ALLOWANCE FABRICATION DEER GUARD 0.000
EACH 0.000 0.00
8,821.80000 0.000 0.00
0510 611-00033 *32 FOOT DEER GUARD 1.000 1.000
EACH 0.000 0.00
48,000.00000 1.000 48,000.00
0510 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000
EACH 0.000 0.00
7,238.40000 0.000 0.00
0510 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000
EACH 0.000 0.00
2,171.52000 0.000 0.00
0510 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000
EACH 0.000 0.00
9,409.92000 0.000 0.00
0515 611-00047 *46 FOOT DEER GUARD 1.000 1.000
EACH 0.000 0.00

65,000.00000 1.000 65,000.00
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0515 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000
EACH 0.000 0.00
2,714.40000 0.000 0.00
0515 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000
EACH 0.000 0.00
10,812.36000 0.000 0.00
0515 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000
EACH 0.000 0.00
13,526.76000 0.000 0.00
0520 611-00057 *56 FOOT DEER GUARD 1.000 1.000
EACH 0.000 0.00
80,000.00000 1.000 80,000.00
0520 MATERIAL ALLOWANCE FABRICATE DEER GUARD 0.000
EACH 0.000 0.00
16,467.36000 0.000 0.00
0525 612-00001 *DELINEATOR (TYPE I) 205.000 8.000
EACH 197.000 4,531.00
23.00000 205.000 4,715.00
0530 612-00002 *DELINEATOR (TYPE IT) 46.000 0.000
EACH 46.000 1,058.00
23.00000 46.000 1,058.00
0535 612-00003 *DELINEATOR (TYPE III) 34.000 0.000
EACH 34.000 816.00
24.00000 34.000 816.00
0540 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 1,829.000 1,734.000
LF 95.000 950.00
10.00000 1,829.000 18,290.00
0545 614-00011 *SIGN PANEL (CLASS I) 4.000 4.250
SF -0.250 -11.75
47.00000 4.000 188.00
0550 614-00012 *SIGN PANEL (CLASS II) 93.000 57.000
SF 36.000 792.00

22.00000 93.000 2,046.00
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0555 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 3.000 3.000
EACH 0.000 0.00
160.00000 3.000 480.00
0560 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 36.000 62.000
LF -26.000 -299.00
11.50000 36.000 414.00
0565 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 6.000 0.000
EACH 6.000 312.00
52.00000 6.000 312.00
0570 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 15.000 6.000
80) (SLIPBASE)
EACH 9.000 1,620.00
180.00000 15.000 2,700.00
0575 614-72875 *LOOP DETECTOR WIRE 742.000 446.000
LF 296.000 828.80
2.80000 742.000 2,077.60
0580 614-73005 *PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000
EACH 4.000 7,600.00
1,900.00000 4.000 7,600.00
0585 614-85001 *IMPACT ATTENUATOR 2.000 1.900
EACH 0.100 1,900.00
19,000.00000 2.000 38,000.00
0590 615-00030  EMBANKMENT PROTECTOR TYPE 3 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0595 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
170,000.00000 1.000 170,000.00
0600 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 253.000 252.648
HOUR 0.352 49.28
140.00000 253.000 35,420.00
0605 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
564,000.00000 1.000 564,000.00
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0610 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0615 627-00001 *PAVEMENT MARKING PAINT 262.000 262.200
GAL -0.200 -10.40
52.00000 262.000 13,624.00
0620 627-00005 *EPOXY PAVEMENT MARKING 200.000 200.000
GAL 0.000 0.00
70.00000 200.000 14,000.00
0625 627-30305 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 160.000 160.500
(WORD-SYMBOL)
SF -0.500 -7.50
15.00000 160.000 2,400.00
0630 630-00000 *FLAGGING 5,249.000 5,231.250
HOUR 17.750 390.50
22.00000 5,249.000 115,478.00
0635 630-00007 *TRAFFIC CONTROL INSPECTION 153.000 147.000
DAY 6.000 570.00
95.00000 153.000 14,535.00
0640 630-00012 *TRAFFIC CONTROL MANAGEMENT 303.000 292.000
DAY 11.000 5,500.00
500.00000 303.000 151,500.00
0645 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 36.000
EACH 4.000 168.00
42.00000 40.000 1,680.00
0650 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 127.000 109.800
EACH 17.200 722.40
42.00000 127.000 5,334.00
0655 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) ITEM DELETED PER 0.000 0.000
FORM #105-74
SF 0.000 0.00
16.00000 0.000 0.00
0660 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 1,470.00

7,350.00000 2.000 14,700.00
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0665 630-80360 *DRUM CHANNELIZING DEVICE 406.000 365.400
EACH 40.600 426.30
10.50000 406.000 4,263.00
0670 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 27.000 24.300
EACH 2.700 83.70
31.00000 27.000 837.00
0675 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 25.000 22.500
EACH 2.500 77.50
31.00000 25.000 775.00
0680 630-80380 *TRAFFIC CONE 116.000 104.400
EACH 11.600 60.90
5.25000 116.000 609.00
0685 630-80510 *MOBILE PAVEMENT MARKING ZONE ITEM DELETED PER FORM 0.000 0.000
#105-74
LS 0.000 0.00
1,800.00000 0.000 0.00
0690 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0695 700-70011 F/A PARTNERING ITEM DELETED PER FORM #105-74 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 700-70016 F/A FUEL COST ADJUSTMENT -115,000.000 -131,768.099
F A 261.640 261.64
1.00000 -131,506.459 -131,506.46
0705 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 15,593.150 15,593.150
FA 0.000 0.00
1.00000 15,593.150 15,593.15
0710 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT ITEM DELETED PER 0.000 0.000
FORM #105-74
F A 0.000 0.00
1.00000 0.000 0.00
0715 700-70022 F/A OJT COLORADO TRAINING PROGRAM ITEM DELETED PER 0.000 0.000
FORM #105-74
F A 0.000 0.00
1.00000 0.000 0.00
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0720 700-70023 F/A ON-THE-JOB TRAINEE ITEM DELETED PER FORM #105-74 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0730 700-70028 F/A ESB PROGRAM ITEM DELETED PER FORM #105-74 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0735 700-70034 F/A FURNISH AND INSTALL ELECTRIC SERVICE 10,000.000 4,448.640
FA 0.000 0.00
1.00000 4,448.640 4,448.64
0740 700-70035 F/A FURNISH AND INSTALL PHONE SERVICE, DELETED PER 0.000 0.000
FORM #105-74
FA 0.000 0.00
1.00000 0.000 0.00
0745 700-70060 F/A ADJUST UTILITIES 2,788.410 2,788.410
FA 0.000 0.00
1.00000 2,788.410 2,788.41
0750 700-70380 F/A EROSION CONTROL 12,723.730 12,723.730
FA 0.000 0.00
1.00000 12,723.730 12,723.73
0755 700-70495 F/A ASBESTOS ABATEMENT WORK ITEM DELETED PER FORM 0.000 0.000
#105-74
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70496 F/A LEAD ABATEMENT WORK ITEM DELETED PER FORM #105-74 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0765 700-70587 F/A HAZARDOUS WASTE DISPOSAL ITEM DELETED PER FORM 0.000 0.000
#105-74
FA 0.000 0.00
1.00000 0.000 0.00
0826 601-05000 CONCRETE CLASS H (PRICE REDUCTION CL H CONC.), DELETED 0.000 0.000
PER FORM 105-74.
cy 0.000 0.00

415.00000 0.000 0.00
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0916 601-01000 CONCRETE CLASS B (PRICE REDUCTION CL B CONC.) , 0.000 0.000
DELETED PER FORM 105-74.
cy 0.000 0.00
545.00000 0.000 0.00
0970 900-00006 ADDED ITEM (DOLLAR)/ MIGRATORY BIRD PROTECTION 0.630 0.630
DOL 0.000 0.00
4,900.00000 0.630 3,087.00
0980 900-00006 ADDED ITEM (DOLLAR)/ TERO PAY ITEM 200,000.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1000 900-00012 ADDED ITEM (FOOT)/ TEMPORARY BARRIER 360.000 360.000
LF 0.000 0.00
72.50000 360.000 26,100.00
1005 900-00007 ADDED ITEM (EACH)/ TEMPORARY ATTENUATOR 4.000 4.000
EACH 0.000 0.00
9,294.00000 4.000 37,176.00
1010 203-01565 HYDRAULIC EXCAVATOR HYDRAULIC EXCAVATOR 38.000 33.500
HOUR 4.500 675.00
150.00000 38.000 5,700.00
1020 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) CHANGE 1,507.310 1,507.310
BINDER GRADE
TON 0.000 0.00
70.85000 1,507.310 106,792.91
1020 MATERIAL ALLOWANCE HMA AGGR. @ HART CANYON 0.000
TON 0.000 0.00
28.08440 0.000 0.00
1025 900-00006 ADDED ITEM (DOLLAR)/ AC PRICE ADJUSTMENT (MONTHLY), 0.000 0.000
DELETED PER FORM 105-74.
DOL 0.000 0.00
1.00000 0.000 0.00
1030 900-00006 ADDED ITEM (DOLLAR)/ CO#6-REIMAN DIFFERING SITE 11,099.630 11,099.630
CONDITIONS
DOL 0.000 0.00
1.00000 11,099.630 11,099.63
1035 900-00029 SALES TAX - AC GRADE/SOURCE CHANGE MCR #4 - AC SALES 1,994.790 1,994.790
TAX (SUNCOR)
DOL 0.000 0.00

1.00000 1,994.790 1,994.79
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1055 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION #1 FOR ASPHALT 0.000 0.000
CEMENT, DELETED PER 105-74.
DOL 0.000 0.00
1.00000 0.000 0.00
1060 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.900
TYPE)
EACH 0.100 152.50
1,525.00000 1.000 1,525.00
1065 900-00007 ADDED ITEM (EACH)/ TO PAY ALERT TO MOBILIZE TO SET 2.000 1.000
DETOUR POST MOUNT SIGNS
EACH 1.000 440.00
440.00000 2.000 880.00
1070 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 317.160 317.160
TON 0.000 0.00
158.71000 317.160 50,336.46
1075 614-80321 BARRICADE (TYPE 3 M-A) MCR #5, ADD TYPE 3 BARRICADE 39.000 39.000
EACH 0.000 0.00
274.50000 39.000 10,705.50
1100 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 2009 HMA 26,085.710 26,085.710
FIXED COST
TON 0.000 0.00
66.21000 26,085.710 1,727,134.86
1100 MATERIAL ALLOWANCE HMA AGGR. @ HART CANYON 834.290
TON -834.290 -23,430.54
28.08440 0.000 0.00
1105 900-00007 ADDED ITEM (EACH)/ MOBILIZE KOLBE FROM DENVER TO DO 1.000 1.000
DETOUR PAINT
EACH 0.000 0.00
4,400.00000 1.000 4,400.00
1110 900-00004 ADDED ITEM (CUBIC YARD)/ HART CANYON PIT RUN MTL 400.000 400.000
cy 0.000 0.00
18.09000 400.000 7,236.00
1115 202-00220 REMOVAL OF ASPHALT MAT 830.000 830.000
Sy 0.000 0.00
3.83000 830.000 3,178.90
1120 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK PRICE REDUCTION -140.000 -140.000
DOL 0.000 0.00

1.00000 -140.000 -140.00
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1135 506-01020 GEOGRID REINFORCEMENT 463.000 463.100
SY -0.100 -0.45
4.50000 463.000 2,083.50
1140 630-80350 VERTICAL PANEL 30.000 27.000
EACH 3.000 31.50
10.50000 30.000 315.00
1145 630-80354 VERTICAL PANEL (WITH LIGHT) (STEADY BURN) 4.000 3.600
EACH 0.400 12.40
31.00000 4.000 124.00
1150 900-00021 ADDED ITEM (SQUARE FOOT)/ TENSAR SIERRASLOPE RSS 10,492.000 10,492.000
SF 0.000 0.00
52.79000 10,492.000 553,872.68
1155 900-00014 ADDED ITEM (LUMP SUM)/ SKANSKA DO SEEDING FOR EACH 1.000 1.000
LIFT
LS 0.000 0.00
1,958.10000 1.000 1,958.10
1160 900-00014 ADDED ITEM (LUMP SUM)/ ADD IMPERVIOUS LINER UNDER 1.000 1.000
APPROACH SLABS AI
LS 0.000 0.00
6,473.99000 1.000 6,473.99
1165 900-00006 ADDED ITEM (DOLLAR)/ LBJ LIEN REGARDING BOBCAT RENTAL 0.000 -10,388.280
TO FHI
DOL 0.000 0.00
1.00000 -10,388.280 -10,388.28
1170 900-00006 ADDED ITEM (DOLLAR)/ KOALA-MATE LIEN FENCING SUPPLIES 0.000 -38,653.000
DOL 0.000 0.00
1.00000 -38,653.000 -38,653.00
1175 900-00006  ADDED ITEM (DOLLAR)/ PDM STEEL LIEN 0.000 -9,384.560
DOL 0.000 0.00
1.00000 -9,384.560 -9,384.56
1180 900-00014 ADDED ITEM (LUMP SUM)/ CO #11, 2008 WINTERIZATION 1.000 1.000
ACTIVITIES
LS 0.000 0.00
11,438.41000 1.000 11,438.41
1185 900-00004 ADDED ITEM (CUBIC YARD)/ CO #12 ABC (SPECIAL) (RECLAIM) 505.000 505.000
cy 0.000 0.00
24.38000 505.000 12,311.90
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1190 900-00006  ADDED ITEM (DOLLAR)/ FHI LIEN 0.000 -79,140.890
DOL 0.000 0.00
1.00000 -79,140.890 -79,140.89
1195 900-00006 ADDED ITEM (DOLLAR)/ OUTSTANDING PAYMENT TO FHI 0.000 0.000
WORKERS
DOL -12,673.910 -12,673.91
1.00000 -12,673.910 -12,673.91
CAT 0200 CURRENT AMT $ 7,717,378.47 $ 68,288.72$ 7,424,755.75
CAT NOO0300 STR. P-05-AH
0775 206-00000 STRUCTURE EXCAVATION 256.000 256.000
cY 0.000 0.00
12.80000 256.000 3,276.80
0780 206-00100 STRUCTURE BACKFILL (CLASS 1) 730.000 730.000
cy 0.000 0.00
23.00000 730.000 16,790.00
0785 206-00200 STRUCTURE BACKFILL (CLASS 2) 66.000 66.000
cY 0.000 0.00
21.00000 66.000 1,386.00
0790 206-00360 MECHANICAL REINFORCEMENT OF SOIL 730.000 730.000
cy 0.000 0.00
27.00000 730.000 19,710.00
0795 502-00100  *DRILLING HOLE TO FACILITATE PILE DRIVING 202.000 202.000
LF 0.000 0.00
80.00000 202.000 16,160.00
0800 502-00460 *PILE TIP 14.000 14.000
EACH 0.000 0.00
160.00000 14.000 2,240.00
0805 502-11274 *STEEL PILING (HP 12X74) 160.000 160.000
LF 0.000 0.00
100.00000 160.000 16,000.00
0810 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 656.000 656.000
sy 0.000 0.00
32.00000 656.000 20,992.00
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0815 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 103.000 103.000
LF 0.000 0.00
150.00000 103.000 15,450.00
0820 601-03040 CONCRETE CLASS D (BRIDGE) 68.000 68.000
cY 0.000 0.00
475.00000 68.000 32,300.00
0821 900-00006  ADDED ITEM (DOLLAR)/ P. RED. FOR LINE 0820 CONC. D 0.000 0.000
(BRIDGE), DELETED W/ 105-74
DOL 0.000 0.00
1.00000 0.000 0.00
0825 601-05000 *CONCRETE CLASS H 247.000 247.000
cY 0.000 0.00
415.00000 247.000 102,505.00
0827 900-00006  ADDED ITEM (DOLLAR)/ P. RED. FOR LINE 0825 CONC. CLASS -477.250 -477.250
H
DOL 0.000 0.00
1.00000 -477.250 -477.25
0830 601-40301 *STRUCTURAL CONCRETE COATING 3,399.000 3,399.000
SF 0.000 0.00
1.80000 3,399.000 6,118.20
0835 602-00020 REINFORCING STEEL (EPOXY COATED) 46,801.000 46,801.000
1B 0.000 0.00
1.65000 46,801.000 77,221.65
0840 603-50006 6 INCH PLASTIC PIPE 174.000 174.000
LF 0.000 0.00
6.30000 174.000 1,096.20
0845 606-11030 *BRIDGE RAIL TYPE 10M 204.000 204.000
LF 0.000 0.00
110.00000 204.000 22,440.00
0846 900-00006 ADDED ITEM (DOLLAR)/ P. RED. FOR LINE 0845 BRIDGE RAIL -14.450 -14.450
TYPE 10M
DOL 0.000 0.00
1.00000 -14.450 -14.45
0850 618-00142 PRESTRESSED CONCRETE I (BT42) 278.000 278.000
LF 0.000 0.00

380.00000 278.000 105,640.00
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PCN: 15666-BID ESTIMATE RUN
PROJECT: NH5501-013 ESTIMATE NO: 0019

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR. P-05-AH
0850 MATERIAL ALLOWANCE DECK PANS, SUPPORT ANGLES, CLOSURE 0.000
ANGLE, MISC.
LF 0.000 0.00
97.40300 0.000 0.00
CAT 0300 CURRENT AMT $ 458,834.15 $ 0.00$ 458,834.15
CAT NO0301 STR. P-05-AI
0855 206-00000 STRUCTURE EXCAVATION 818.000 818.000
cy 0.000 0.00
12.80000 818.000 10,470.40
0860 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,690.000 1,690.000
cY 0.000 0.00
23.00000 1,690.000 38,870.00
0865 206-00200 STRUCTURE BACKFILL (CLASS 2) 200.000 200.000
cy 0.000 0.00
21.00000 200.000 4,200.00
0870 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,435.000 1,435.000
cY 0.000 0.00
27.00000 1,435.000 38,745.00
0875 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
0880 206-01782 *SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
0885 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 577.000 577.000
LF 0.000 0.00
80.00000 577.000 46,160.00
0890 502-00460 *PILE TIP 26.000 26.000
EACH 0.000 0.00
160.00000 26.000 4,160.00
0895 502-11274 *STEEL PILING (HP 12X74) 1,356.000 1,356.000
LF 0.000 0.00
100.00000 1,356.000 135,600.00
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PCN: 15666-BID ESTIMATE RUN
PROJECT: NH5501-013 ESTIMATE NO: 0019

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR. P-05-AI
0895 MATERIAL ALLOWANCE PILE TIPS AND H PILES 0.000
LF 0.000 0.00
82.09750 0.000 0.00
0900 504-04420 PRECAST PANEL FACING 2,637.000 2,637.300
SF -0.300 -16.50
55.00000 2,637.000 145,035.00
0905 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 1,370.000 1,370.000
sy 0.000 0.00
32.00000 1,370.000 43,840.00
0910 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 110.000 110.000
LF 0.000 0.00
150.00000 110.000 16,500.00
0915 601-01000 *CONCRETE CLASS B 12.400 12.400
cy 0.000 0.00
545.00000 12.400 6,758.00
0917 900-00006 ADDED ITEM (DOLLAR)/ P. RED. FOR LINE 0915 CONC. CLASS -418.560 -418.560
B
DOL 0.000 0.00
1.00000 -418.560 -418.56
0920 601-03040 CONCRETE CLASS D (BRIDGE) 46.000 46.000
cy 0.000 0.00
475.00000 46.000 21,850.00
0921 900-00006 ADDED ITEM (DOLLAR)/ P. RED. FOR LINE 0920 CONC. CLASS -85.500 -85.500
D (BRIDGE)
DOL 0.000 0.00
1.00000 -85.500 -85.50
0925 601-05000 *CONCRETE CLASS H 434.000 434.000
cy 0.000 0.00
415.00000 434.000 180,110.00
0926 900-00006 ADDED ITEM (DOLLAR)/ P. RED. FOR 0925, DELETED W/ FORM 0.000 0.000
#105-74
DOL 0.000 0.00
1.00000 0.000 0.00
0930 601-40301 *STRUCTURAL CONCRETE COATING 12,345.000 12,344.800
SF 0.200 0.36
1.80000 12,345.000 22,221.00



CONTID: Cl5666 COLORADO DEPARTMENT OF TRANSPORTATION Page 28

PCN: 15666-BID ESTIMATE RUN 12/29/2009
PROJECT: NH5501-013 ESTIMATE NO: 0019 14:13:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STR. P-05-AI

0935 602-00020 REINFORCING STEEL (EPOXY COATED) 77,005.000 77,005.000
1B 0.000 0.00
1.65000 77,005.000 127,058.25
0935 MATERIAL ALLOWANCE EPOXY REBAR & APPURT. -0.012
1B 0.000 0.00
0.81986 -0.012 -0.01
0940 603-50006 6 INCH PLASTIC PIPE 238.000 238.000
LF 0.000 0.00
6.30000 238.000 1,499.40
0945 606-11030 *BRIDGE RAIL TYPE 10M 391.000 391.000
LF 0.000 0.00
110.00000 391.000 43,010.00
0946 900-00006  ADDED ITEM (DOLLAR)/ P. RED. FOR LINE 0945, DELETED 0.000 0.000
PER FORM 105-74.
DOL 0.000 0.00
1.00000 0.000 0.00
0950 618-00172 PRESTRESSED CONCRETE I (BT72) 1,340.000 1,340.000
LF 0.000 0.00
275.00000 1,340.000 368,500.00
0950 MATERIAL ALLOWANCE INSPECT CDOT, AT ROCKY MTN 0.000
PRESTRESS
LF 0.000 0.00
157.38716 0.000 0.00
CAT 0301 CURRENT AMT $ 1,276,082.99 $ -16.14'$ 1,276,082.98
CAT NO0400 CONSTRUCTION ENGINEERING
0955 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
22,000.00000 1.000 22,000.00
0960 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,000.00000 1.000 19,000.00
0965 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00

1,500.00000 2.000 3,000.00
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PCN: 15666-BID ESTIMATE RUN 12/29/2009
PROJECT: NH5501-013 ESTIMATE NO: 0019 14:13:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
1015 900-00006 ADDED ITEM (DOLLAR)/ CDOT TESTING LAB PROVIDE 7,927.800 7,927.800
UTILITIES, MCR #3
DOL 0.000 0.00
1.00000 7,927.800 7,927.80
CAT 0400 CURRENT AMT $ 51,927.80 $ 0.00$ 51,927.80
PROJECT TOTAL CURRENT AMT $ 9,504,223.41 $ 68,272.58 $ 9,211,600.68



